132 (CIENTO TREINTA Y DOS)
別紙 2

JICA

Japan International Cooperation Agency

Date: September 1, 2022
Ref. No.: PI-108

Mr. Victor Olmedo
Director of Roadways Administration
Ministry of Public Works and Communications (MOPC)
Asunción, Paraguay

NOTICE REGARDING CONTRACT AMENDMENT N°5

Ref: Your Request D.V. N° 1631/2022 dated July 21st regarding for Review and Concurrence on 5th Contract Amendment for Civil Works (our Contract Concurrence No. PG-P17/C-002) under Loan Agreement N° PG-P17 "EASTERN REGION EXPORT CORRIDOR IMPROVEMENT PROJECT"

Gentlemen:

In accordance with the relevant provisions of Loan Agreement No. PG-P17, dated June 24th, 2014, between JAPAN INTERNATIONAL COOPERATION AGENCY and REPUBLIC OF PARAGUAY for "Eastern Region Export Corridor Improvement Project", we hereby inform you that we have no objection to the request as per Attachment 1.

Kindly be reminded that JICA shall only make disbursements up to the amount allocated in Schedule 2, Section 1. Category (A) Civil Works and any balances remaining on the aforementioned item are to be financed by the Borrower.

Yours faithfully,

福井康

FUKUI Yasushi
Chief Representative
JICA Paraguay Office

CC: Ministry of Finance
Latin America and the Caribbean Department, JICA Head Office

Ing. PABLO L. SILVA S.
Jefe UEP JICA PG-P17
D.V. - M.O.P.C.

Mcal. López 3974 esq. Cruz del Chaco, Edif. CITIBANK CENTER, 5to piso
TEL: (021) 608 400 R.A.; FAX: (021) 608 406/7; E-mail: pg_oso_rep@jica.go.jp

131 (CIENTO TREINTA Y UNO)
別紙 2

Japan International Cooperation Agency

Attachment 1

【JICA CONCURRENCE ON 5th CONTRACT AMENDMENT】

Contract	Contract Amount with Amendment N°4	Amendment Amount	After Amendment N°5 Concurred Amount
CONTRACT AMOUNT (WITH TAX)			
D.V. MOPC N°1631/2022 **ECOMIPA S.A.** PG-P17/C-002	PYG 422,085,008,808	-PYG 2,091,936,015	PYG 419,993,072,793
JICA CONCURRED CONTRACT AMOUNT(WITHOUT TAX)			
D.V. MOPC N°1631/2022 **ECOMIPA S.A.** PG-P17/C-002	PYG 367,823,018,500	+PYG 1,931,517,808	PYG 369,754,536,308

【Extension of construction period】

Contract	Completion Date with Amendment N°4	Amendment of Construction Period	Completion Date after Amendment N°5
D.V. MOPC N°1631/2022 **ECOMIPA S.A.** PG-P17/C-002	Jun 24th, 2022 (48.193 months)	49.113 months (+0.92 months)	July 21st, 2022

Ing. PABLO L. SILVA S
Jefe UEP JICA PG-P17
D.V. - M.O.P.C.

Mcal. López 3974 esq. Cruz del Chaco, Edif. CITIBANK CENTER, 5to piso
TEL: (021) 608 400 R.A.; FAX: (021) 608 406/7; E-mail: pg_oso_rep@jica.go.jp