163(CIENTO SESENTA Y TRES)
別紙2

Japan International Cooperation Agency

Date: August 31, 2022
Ref. No.: PI-107

Mr. Victor Olmedo
Director of Roadways Administration
Ministry of Public Works and Communications (MOPC)
Asunción, Paraguay

NOTICE REGARDING CONTRACT AMENDMENT N°5

Ref: Your Request D.V. Nº 1556/2022 dated July 12th regarding for Review and Concurrence on 5th Contract Amendment for Civil Works (our Contract Concurrence No. PG-P17/C-003) under Loan Agreement Nº PG-P17 "EASTERN REGION EXPORT CORRIDOR IMPROVEMENT PROJECT"

Gentlemen:

In accordance with the relevant provisions of Loan Agreement No. PG-P17, dated June 24th, 2014, between JAPAN INTERNATIONAL COOPERATION AGENCY and REPUBLIC OF PARAGUAY for "Eastern Region Export Corridor Improvement Project", we hereby inform you that we have no objection to the request as per Attachment 1.

Kindly be reminded that JICA shall only make disbursements up to the amount allocated in Schedule 2, Section 1. Category (A) Civil Works and any balances remaining on the aforementioned item are to be financed by the Borrower.

Yours faithfully,

福井 康

FUKUI Yasushi
Chief Representative
JICA Paraguay Office

CC: Ministry of Finance
Latin America and the Caribbean Department, JICA Head Office

Ing. PABLO L. SILVA
Jefe UEP JICA PG-P17
D.V. - M.O.P.C.

Mcal. López 3974 esq. Cruz del Chaco, Edif. CITIBANK CENTER, 5to piso
TEL: (021) 608 400 R.A.; FAX: (021) 608 406/7; E-mail: pg_oso_rep@jica.go.jp

162 (CIENTO SESENTA Y DOS)

別紙 2

Japan International Cooperation Agency

Attachment 1

【JICA CONCURRENCE ON 5th CONTRACT AMENDMENT】

Contract	Contract Amount with Amendment N°4	Amendment Amount	After Amendment N°5 Concurred Amount
CONTRACT AMOUNT (WITH TAX)			
D.V. MOPC N°1556/2022 **BENITO ROGGIO E HIJOS S.A.** PG-P17/C-003	PYG 325,748,271,624	+PYG 71,048,269	PYG 325,819,319,893
JICA CONCURRED CONTRACT AMOUNT (WITHOUT TAX)			
D.V. MOPC N°1556/2022 **BENITO ROGGIO E HIJOS S.A.** PG-P17/C-003	PYG 289,453,704,852	+PYG 692,752,851	PYG 290,146,457,703

【Extension of construction period】

Contract	Completion Date with Amendment N°4	Amendment of Construction Period	Completion Date after Amendment N°5
D.V. MOPC N°1556/2022 **BENITO ROGGIO E HIJOS S.A.** PG-P17/C-003	June 8th , 2022 (47.71 months)	51.58 months (+3.87 months)	Oct 3rd , 2022

Ing. PABLO L. SILVA S.
Jefe UEP JICA PG-P17
D.V. - M.O.P.C.

Mcal. López 3974 esq. Cruz del Chaco, Edif. CITIBANK CENTER, 5to piso
TEL: (021) 608 400 R.A.; FAX: (021) 608 406/7; E-mail: pg_oso_rep@jica.go.jp